SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:06 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 349 ons. alendar Day 625 .ae 26-May 201.1 Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am 05:30 pm Break: 00:30 Over Time: 02:30
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation Condition Partly Cloud

Working Day If no, explain:

Diary: Dispute

General Comments

Partly cloudy and mild =

Thanh took a half-day today. Philip He observed the W-Line for the rest of the day today.

See Thanh Le and Philip He’s diary for details on the W-Line and David Bradd’s for the E-Line field
operations.

*Diary work

*Punchlist

*Review the CHP mockup plans for the Seismic Joint skid friction testing. Gather information on the nail
that will be used to hold down the plates and Trelleborg units.

*Update my Home Storage Permit

*Bahjat from METS came by to discuss the paint job done by Watson Bowman on the mockup plates.
There are surface tension cracks on the paint and it is approximately 20 micrometers too thick. Since this
is mockup work WBA is not to be held to the quality control that production material will be held to, the
plates could be allowed to ship. METS wants to tag the plates with a blue tag, but they do not want to tag
material that does not comply.

*1530 hrs Staff Meeting:

oCHP Mockup: Plates are in place. Testing to happen either next week or the one after. Still working on
the details of the TY Lin drawings.

oUC Davis Mockup: Plates have been painted at WBA, but have tension cracks. To be shipped Friday or
Tuesday to the site. Installation to happen after offloading of the ship, (June 4th).

oSend email to people that would be interested in the testing at CHP test facility.

Accrued 2.5 hours of overtime covering the Contractor’s hours.

I’h‘h] 5
ddrRptbyBiditem Page1of 1

[Py



